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0049-0111 Replace Traffic Control Signals at CT 

9 NB Ramps & Old Dump Road (PD)
PE 78,00070,20011/17/2021ESSEX 12/8/2021

PD

CT 154
STPX
2022

0049-0111 Replace Traffic Control Signals at CT 

9 NB Ramps & Old Dump Road (FD)
PE 57,00051,3004/26/2023ESSEX 5/17/2023

FD

CT 154
STPX
2023

0049-0111 Replace Traffic Control Signals at CT 

9 NB Ramps & Old Dump Road
RW 10,0009,0004/26/2023ESSEX 5/17/2023CT 154

STPX
2023

0049-0111 Replace Traffic Control Signals at CT 

9 NB Ramps & Old Dump Road
CN 1,251,0001,125,9005/15/2024 6/26/2024 7/24/2024ESSEX 7/17/2024

w/ 172-513

CT 154
STPX
2024

0063-0720 Intersection Improvements at Sigourney 

Street
CN 922,220829,998t3/9/2022 4/6/2022 5/4/2022HARTFORD 4/27/2022

LRARP - 2016 
Solicitation

Asylum Avenue
SIPH
2022

0076-0224 Int. Improvs. @ Tolland Tpk, 

Buckland, Adams
CN 1,850,0001,665,000t10/6/2021 12/15/2021 1/12/2022MANCHESTER 1/5/2022

LRARP - 2017 
Solicitation

Various
SIPH
2022

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave (FD)
PE 675,000607,5004/27/2022NEW HAVEN 5/18/2022

FD

CT 10
SIPH
2022

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave
RW 250,000225,0004/27/2022NEW HAVEN 5/18/2022CT 10

SIPH
2022

0093-0241 CT Safety Research Center (7/1/21-

6/30/26)
PL 2,243,7162,243,7165/4/2022NEWINGTON 5/25/2022

Conv 21AC22
Sect 154
2022

0093-0241 CT Safety Research Center (7/1/21-

6/30/26)
PL 2,045,5822,045,5825/3/2023NEWINGTON 5/24/2023

Conv 21AC23
Sect 154
2023

0093-0241 CT Safety Research Center (7/1/21-

6/30/26)
PL 2,033,1182,033,1185/1/2024NEWINGTON 5/22/2024

Conv 21AC24
Sect 154
2024

0093-0241 CT Safety Research Center (7/1/21-

6/30/26)
PL 2,133,8562,133,8565/7/2025NEWINGTON 5/28/2025

Conv 21AC25
Sect 154
2025
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0093-0242 Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 870,820870,8205/4/2022NEWINGTON 5/25/2022

Conv 21AC22
Sect 154
2022

0093-0242 Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 928,338928,3385/3/2023NEWINGTON 5/24/2023

Conv 21AC23
Sect 154
2023

0093-0242 Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 989,655989,6555/1/2024NEWINGTON 5/22/2024

Conv 21AC24
Sect 154
2024

0093-0242 Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 1,055,0211,055,0215/7/2025NEWINGTON 5/28/2025

Conv 21AC25
Sect 154
2025

0093-CSR CT Safety Research Center (Annual 

Requirement)
PL 2,200,0002,200,000TBDNEWINGTON 9/30/2026

Replaces 93-241
Sect 154
2026

0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (Annual 

Requirement)

PL 1,100,0001,100,000TBDNEWINGTON 9/30/2026
Replaces 93-242

Sect 154
2026

0099-0114 Modernize Railroad Crossing CN 252,430252,430a12/1/2021 3/18/2020NORTH CANAAN 12/22/2021
Conv 19AC22; w/ 99-
115

US 7
STPX
2022

0099-0115 Modernize Railroad Crossing CN 1,496,6881,496,688a12/1/2021 3/18/2020NORTH CANAAN 12/22/2021
Conv 19AC22; w/ 99-
114

US 7/US 44
STPX
2022

0102-0359 Intersection Improvements at Flax Hill 

Road
CN 448,700403,830t4/20/2022 5/18/2022 6/15/2022NORWALK 6/8/2022

LRARP - 2015 
Solicitation

Highland Avenue
SIPH
2022

0102-0362 Over-Height Vehicle Detection System 

at North Main/South Main Street
CN 482,700434,430t2/9/2022 3/9/2022 4/6/2022NORWALK 3/30/2022

LRARP - 2016 
Solicitation

Washington Stre
SIPH
2022

0102-0364 Traffic Signal Improvs. @ Various 

Locations
CN 597,000537,300t########## 2/2/2022 3/2/2022NORWALK 2/23/2022

LRARP-2017 solicitation

Various
SIPH
2022

0102-0365 Traffic Calming Improvs. @ Various 

Locations
CN 132,300119,070t5/18/2022 6/29/2022 7/27/2022NORWALK 7/20/2022

LRARP-2017 solicitation

West Rocks Roa
SIPH
2022

0117-0164 RR Xing Imprv. on Danbury Branch CN 5,265,0004,738,500TBD TBD TBDRIDGEFIELD 9/30/2023
Need schedule, w/ 117-
163

Portland Ave/De
STPX
2023
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0135-0342 Int. Imprvs. @ Gay St. & Greyrock St. CN 621,000558,900t6/1/2022 6/29/2022 7/27/2022STAMFORD 7/20/2022
LRARP-2017 solicitation

Broad Street
SIPH
2022

0151-0337 Realign Int. @ East Farm & North 

Walnut Streets
CN 498,150448,335t6/15/2022 7/13/2022 8/10/2022WATERBURY 8/3/2022

LRARP-2017 solicitation

Walnut Street
SIPH
2022

0151-0338 Traffic Signal Revision @ Int. w/ Brass 

Mill Dr.
CN 750,000675,000t6/15/2022 7/13/2022 8/10/2022WATERBURY 8/3/2022

LRARP-2017 solicitation

East Main Street
SIPH
2022

0156-0183 HFCL Traffic Signal Improvements at 

Fairfax Street (PD)
PE 50,00050,00010/20/2021 11/5/2021WEST HAVEN 11/10/2021

PD

US 1
SIPH
2022

0156-0183 HFCL Traffic Signal Improvements at 

Fairfax Street
RW 10,00010,0003/8/2023WEST HAVEN 3/29/2023US 1

SIPH
2023

0156-0183 HFCL Traffic Signal Improvements at 

Fairfax Street (FD)
PE 37,00037,0003/8/2023WEST HAVEN 3/29/2023

FD

US 1
SIPH
2023

0156-0183 HFCL Traffic Signal Improvements at 

Fairfax Street
CN 458,000458,0003/27/2024 5/8/2024 6/5/2024WEST HAVEN 5/29/2024

w/ 173-519

US 1
SIPH
2024

0170-3490 Replace Traffic Signals w/ RR Pre-

Empt
CN 770,000500,0002/23/2022 4/6/2022 5/4/2022WALLINGFORD 4/27/2022

22AC22/23, Conv 
22AC22

Various
STPX
2022

0170-3490 Replace Traffic Signals w/ RR Pre-

Empt
CN 1,930,0001,930,00011/2/2022 5/4/2022WALLINGFORD 11/23/2022

Conv 22AC23

Various
STPX
2023

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 1,500,0001,500,0005/4/2022STATEWIDE 5/25/2022

Conv 20AC22
Sect 154
2022

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 596,348596,3485/3/2023STATEWIDE 5/24/2023

Conv 20AC23
Sect 154
2023

0170-3566 HRRR Speed Management Program 

(thru 6/30/22)
PL 328,200328,20011/3/2021Rural Towns 11/24/2021

Conv 20AC22, delay 
until absolutely needed 
due to funding source

SIPR
2022

0171-0440 Horizontal Curve Signs & Pavement 

Markings
CN 2,119,8902,119,890a12/1/2021 8/4/2021DISTRICT 1 12/22/2021

Conv 21AC22, 
increased at LB

Various
SIPH
2022
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0171-0454 Midblock Crosswalk Upgrades CN 304,162273,74612/1/2021DISTRICT 1 12/22/2021
Conv 21AC22, Added 
at LB

Various
SIPH
2022

0171-0462 Traffic Signal Safety Improvements 

(Project #1) (PD)
PE 682,500682,5005/11/2022DISTRICT 1 6/1/2022

PD

Various
SIPH
2022

0171-0462 Traffic Signal Safety Improvements 

(Project #1) (FD)
PE 790,500790,5008/23/2023DISTRICT 1 9/13/2023

FD

Various
SIPH
2023

0171-0462 Traffic Signal Safety Improvements 

(Project #1)
RW 10,00010,0008/23/2023DISTRICT 1 9/13/2023Various

SIPH
2023

0171-0462 Traffic Signal Safety Improvements 

(Project #1)
CN 5,300,0004,770,0009/11/2024 10/23/2024 11/20/2024DISTRICT 1 11/13/2024Various

SIPH
2025

0171-0463 Traffic Signal Safety Improvements 

(Project #2) (PD)
PE 699,000699,0006/8/2022DISTRICT 1 6/29/2022

PD

Various
SIPH
2022

0171-0463 Traffic Signal Safety Improvements 

(Project #2) (FD)
PE 831,000831,0009/20/2023DISTRICT 1 10/11/2023

FD

Various
SIPH
2024

0171-0463 Traffic Signal Safety Improvements 

(Project #2)
RW 10,00010,0009/20/2023DISTRICT 1 10/11/2023Various

SIPH
2024

0171-0463 Traffic Signal Safety Improvements 

(Project #2)
CN 5,286,0004,757,40010/9/2024 11/20/2024 12/18/2024DISTRICT 1 12/11/2024Various

SIPH
2025

0171-0468 Midblock Crosswalk Upgrades 

(RRFBs)
RW 60,00054,000TBDDISTRICT 1 9/30/2022

Need schedule

Various
SIPH
2022

0171-0468 Midblock Crosswalk Upgrades 

(RRFBs) (FD)
PE 292,000262,800TBDDISTRICT 1 9/30/2022

FD, Need schedule

Various
SIPH
2022

0171-0468 Midblock Crosswalk Upgrades 

(RRFBs)
CN 1,669,0001,502,100TBD TBD TBDDISTRICT 1 9/30/2023

Need schedule

Various
SIPH
2023

0171-0469 Install High Friction Surface Treatment 

at Various Locations
CN 1,636,3121,636,312a1/5/2022 9/8/2021DISTRICT 1 1/26/2022

Conv 21AC22

Various
SIPH
2022
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0171-0470 Install Signs & Update Markings at 

Unsignalized Locations (FD)
PE 130,000130,0006/29/2022DISTRICT 1 7/20/2022

FD

Various
SIPH
2022

0171-0470 Install Signs & Update Markings at 

Unsignalized Locations
CN 2,650,0002,650,0003/8/2023 4/19/2023 5/17/2023DISTRICT 1 5/10/2023Various

SIPH
2023

0171-0472 Install Curve Warning Signs at Various 

Locations (FD)
PE 162,500162,5003/15/2023DISTRICT 1 4/5/2023

FD

Various
SIPH
2023

0171-0472 Install Curve Warning Signs at Various 

Locations
CN 575,000575,0008/23/2023 10/4/2023 11/1/2023DISTRICT 1 10/25/2023Various

SIPH
2024

0171-0473 Pedestrian Improvements at Signalized 

Intersections (FD)
PE 38,00038,0002/9/2022DISTRICT 1 3/2/2022

FD

Various
SIPH
2022

0171-0473 Pedestrian Improvements at Signalized 

Intersections
CN 500,000500,0005/25/2022 7/6/2022 8/3/2022DISTRICT 1 7/27/2022Various

SIPH
2022

0171-0474 Clearance Interval Retiming for Local 

Traffic Signals (FD)
PE 300,000300,00012/6/2023DISTRICT 1 12/27/2023

FD

Various
SIPH
2024

0171-0474 Clearance Interval Retiming for Local 

Traffic Signals
CN 450,000450,0003/6/2024 4/17/2024 5/15/2024DISTRICT 1 5/8/2024Various

SIPH
2024

0172-0477 Horizontal Curve Signs & Pvmt. 

Markings
CN 500,000500,0006/15/2022 7/27/2022 8/24/2022DISTRICT 2 8/17/2022

22AC22/23, Conv 
22AC22

Various
SIPH
2022

0172-0477 Horizontal Curve Signs & Pvmt. 

Markings
CN 3,310,0003,310,00011/2/2022 8/24/2022DISTRICT 2 11/23/2022

Conv 22AC23

Various
SIPH
2023

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1)
CN 2,609,4602,609,460a12/1/2021 8/25/2021DISTRICT 2 12/22/2021

Conv 21AC22

Various
SIPH
2022

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2)
CN 1,000,0001,000,000a10/27/2021 9/15/2021DISTRICT 2 11/17/2021

Conv 21AC22, CN 
MOD 04, LB

Various
SIPH
2022

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2)
CN 2,874,2802,874,280a3/2/2022 9/15/2021DISTRICT 2 3/23/2022

Conv 21AC22

Various
SIPH
2022
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0172-0495 Midblock Crosswalk Upgrades CN 1,370,0001,233,0002/9/2022 3/23/2022 4/20/2022DISTRICT 2 4/13/2022Various
SIPH
2022

0172-0505 Midblock Crosswalk Upgrades 

(RRFBs) (FD)
PE 67,00060,300TBDDISTRICT 2 9/30/2022

FD, Need schedule

Various
SIPH
2022

0172-0505 Midblock Crosswalk Upgrades 

(RRFBs)
RW 15,00013,500TBDDISTRICT 2 9/30/2022

Need schedule

Various
SIPH
2022

0172-0505 Midblock Crosswalk Upgrades 

(RRFBs)
CN 381,000342,900TBD TBD TBDDISTRICT 2 9/30/2023

Need schedule

Various
SIPH
2023

0172-0506 Install High Friction Surface Treatment 

at Various Locations
CN 1,995,9001,995,900a1/5/2022 9/1/2021DISTRICT 2 1/26/2022

Conv 21AC22

Various
SIPH
2022

0172-0507 Install Signs & Update Markings at 

Unsignalized Locations (FD)
PE 35,00035,0004/6/2022DISTRICT 2 4/27/2022

FD

Various
SIPH
2022

0172-0507 Install Signs & Update Markings at 

Unsignalized Locations
CN 575,000575,000########## 1/25/2023 2/22/2023DISTRICT 2 2/15/2023Various

SIPH
2023

0172-0508 Install Curve Warning Signs at Various 

Locations (FD)
PE 100,000100,0006/8/2022DISTRICT 2 6/29/2022

FD

Various
SIPH
2022

0172-0508 Install Curve Warning Signs at Various 

Locations
CN 365,000365,000########## 12/28/2022 1/25/2023DISTRICT 2 1/18/2023Various

SIPH
2023

0172-0509 Pedestrian Improvements at Signalized 

Intersections (FD)
PE 45,00045,0006/1/2022DISTRICT 2 6/22/2022

FD

Various
SIPH
2022

0172-0509 Pedestrian Improvements at Signalized 

Intersections
CN 600,000600,0009/14/2022 10/26/2022 11/23/2022DISTRICT 2 11/16/2022Various

SIPH
2023

0172-0510 Clearance Interval Retiming for Local 

Traffic Signals (FD)
PE 30,00030,0007/27/2022DISTRICT 2 8/17/2022

FD

Various
SIPH
2022

0172-0510 Clearance Interval Retiming for Local 

Traffic Signals
CN 50,00050,0005/3/2023 6/14/2023 7/12/2023DISTRICT 2 7/5/2023Various

SIPH
2023
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0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 RW 70,00070,00012/1/2021DISTRICT 3 12/22/2021Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 

(FD)
PE 575,000575,00012/1/2021DISTRICT 3 12/22/2021

FD - update FMIS 
description w/ FD Mod 
to reflect revised scope

Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 CN 857,000500,0006/1/2022 7/13/2022 8/10/2022DISTRICT 3 8/3/2022
22AC22/23, Conv 
22AC22

Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 CN 2,713,0002,713,00011/2/2022 8/10/2022DISTRICT 3 11/23/2022
Conv 22AC23

Various
SIPH
2023

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 RW 10,00010,00012/29/2021DISTRICT 3 1/19/2022Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 

(FD)
PE 560,000560,00012/29/2021DISTRICT 3 1/19/2022

FD - update FMIS 
description w/ FD Mod 
to reflect revised scope

Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 CN 620,500200,0007/13/2022 8/24/2022 9/21/2022DISTRICT 3 9/14/2022
22AC22/23, Conv 
22AC22

Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 CN 3,584,5003,584,50011/2/2022 9/21/2022DISTRICT 3 11/23/2022
Conv 22AC23

Various
SIPH
2023

0173-0507 Midblock Crosswalk Upgrades CN 536,540482,886a8/25/2021 10/6/2021 ######### 11/3/2021DISTRICT 3 10/27/2021Various
SIPH
2022

0173-0516 Midblock Crosswalk Upgrades 

(RRFBs)
RW 35,00031,500TBDDISTRICT 3 9/30/2022

Need schedule

Various
SIPH
2022

0173-0516 Midblock Crosswalk Upgrades 

(RRFBs) (FD)
PE 183,000164,700TBDDISTRICT 3 9/30/2022

FD, Need schedule

Various
SIPH
2022

0173-0516 Midblock Crosswalk Upgrades 

(RRFBs)
CN 1,049,000944,100TBD TBD TBDDISTRICT 3 9/30/2023

Need schedule

Various
SIPH
2023

0173-0517 Install Signs & Update Markings at 

Unsignalized Locations (FD)
PE 220,000220,0008/3/2022DISTRICT 3 8/24/2022

FD

Various
SIPH
2022

0173-0517 Install Signs & Update Markings at 

Unsignalized Locations
CN 4,450,0004,450,0004/19/2023 5/31/2023 6/28/2023DISTRICT 3 6/21/2023Various

SIPH
2023
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0173-0518 Install High Friction Surface Treatment 

at Various Locations (FD)
PE 75,00067,5001/5/2022DISTRICT 3 1/26/2022

FD

Various
SIPH
2022

0173-0518 Install High Friction Surface Treatment 

at Various Locations
CN 782,000500,0004/20/2022 6/1/2022 6/29/2022DISTRICT 3 6/22/2022

22AC22/23, Conv 
22AC22

Various
SIPH
2022

0173-0518 Install High Friction Surface Treatment 

at Various Locations
CN 2,038,0002,038,00011/2/2022 6/29/2022DISTRICT 3 11/23/2022

Conv 22AC23

Various
SIPH
2023

0173-0520 Install Curve Warning Signs at Various 

Locations (FD)
PE 175,000175,0008/30/2023DISTRICT 3 9/20/2023

FD

Various
SIPH
2023

0173-0520 Install Curve Warning Signs at Various 

Locations
CN 630,000630,0002/7/2024 3/20/2024 4/17/2024DISTRICT 3 4/10/2024Various

SIPH
2024

0173-0521 Pedestrian Improvements at Signalized 

Intersections (FD)
PE 127,000127,0008/17/2022DISTRICT 3 9/7/2022

FD

Various
SIPH
2022

0173-0521 Pedestrian Improvements at Signalized 

Intersections
CN 1,700,0001,700,0002/1/2023 3/15/2023 4/12/2023DISTRICT 3 4/5/2023Various

SIPH
2023

0173-0522 Clearance Interval Retiming for Local 

Traffic Signals (FD)
PE 500,000500,00010/11/2023DISTRICT 3 11/1/2023

FD

Various
SIPH
2024

0173-0522 Clearance Interval Retiming for Local 

Traffic Signals
CN 850,000850,0002/7/2024 3/20/2024 4/17/2024DISTRICT 3 4/10/2024Various

SIPH
2024

0174-0435 Traffic Signal Safety Improvements 

(Proj #1) (FD)
PE 425,000425,0008/24/2022DISTRICT 4 9/14/2022

FD - update FMIS 
description w/ FD Mod 
to reflect revised scope

Various
SIPH
2022

0174-0435 Traffic Signal Safety Improvements 

(Proj #1)
RW 50,00050,0008/24/2022DISTRICT 4 9/14/2022Various

SIPH
2022

0174-0435 Traffic Signal Safety Improvements 

(Proj #1)
CN 4,500,0004,500,0009/13/2023 10/25/2023 11/22/2023DISTRICT 4 11/15/2023

was FIF-Road

Various
SIPH
2024
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0174-0436 Traffic Signal Safety Improvements 

(Proj #2)
RW 50,00050,0009/28/2022DISTRICT 4 10/19/2022Various

SIPH
2023

0174-0436 Traffic Signal Safety Improvements 

(Proj #2) (FD)
PE 435,000435,0009/28/2022DISTRICT 4 10/19/2022

FD - update FMIS 
description w/ FD Mod 
to reflect revised scope

Various
SIPH
2023

0174-0436 Traffic Signal Safety Improvements 

(Proj #2)
CN 4,500,0004,500,000########## 11/29/2023 12/27/2023DISTRICT 4 12/20/2023

was FIF-Road

Various
SIPH
2024

0174-0438 Midblock Crosswalk Upgrades CN 1,070,000963,000########## 1/26/2022 2/23/2022DISTRICT 4 2/16/2022Various
SIPH
2022

0174-0447 Midblock Crosswalk Upgrades 

(RRFBs) (FD)
PE 208,000187,200TBDDISTRICT 4 9/30/2022

FD, Need schedule

Various
SIPH
2022

0174-0447 Midblock Crosswalk Upgrades 

(RRFBs)
RW 40,00036,000TBDDISTRICT 4 9/30/2022

Need schedule

Various
SIPH
2022

0174-0447 Midblock Crosswalk Upgrades 

(RRFBs)
CN 1,192,0001,072,800TBD TBD TBDDISTRICT 4 9/30/2023

Need schedule

Various
SIPH
2023

0174-0449 Install Signs & Update Markings at 

Unsignalized Locations (FD)
PE 95,00095,0005/11/2022DISTRICT 4 6/1/2022

FD

Various
SIPH
2022

0174-0449 Install Signs & Update Markings at 

Unsignalized Locations
CN 1,900,0001,900,0001/25/2023 3/8/2023 4/5/2023DISTRICT 4 3/29/2023Various

SIPH
2023

0174-0450 Install High Friction Surface Treatment 

at Various Locations (FD)
PE 75,00067,5002/2/2022DISTRICT 4 2/23/2022

FD

Various
SIPH
2022

0174-0450 Install High Friction Surface Treatment 

at Various Locations
CN 782,000500,0005/18/2022 6/29/2022 7/27/2022DISTRICT 4 7/20/2022

22AC22/23, Conv 
22AC22

Various
SIPH
2022

0174-0450 Install High Friction Surface Treatment 

at Various Locations
CN 2,038,0002,038,00011/2/2022 7/27/2022DISTRICT 4 11/23/2022

Conv 22AC23

Various
SIPH
2023

0174-0451 Install Curve Warning Signs at Various 

Locations (FD)
PE 87,50087,5009/28/2022DISTRICT 4 10/19/2022

FD

Various
SIPH
2023

0174-0451 Install Curve Warning Signs at Various 

Locations
CN 305,000305,0002/8/2023 3/22/2023 4/19/2023DISTRICT 4 4/12/2023Various

SIPH
2023
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0174-0452 Pedestrian Improvements at Signalized 

Intersections (FD)
PE 49,50049,5001/4/2023DISTRICT 4 1/25/2023

FD

Various
SIPH
2023

0174-0452 Pedestrian Improvements at Signalized 

Intersections
CN 670,000670,0004/26/2023 6/7/2023 7/5/2023DISTRICT 4 6/28/2023Various

SIPH
2023

0174-0453 Clearance Interval Retiming for Local 

Traffic Signals (FD)
PE 150,000150,0005/3/2023DISTRICT 4 5/24/2023

FD

Various
SIPH
2023

0174-0453 Clearance Interval Retiming for Local 

Traffic Signals
CN 150,000150,0009/20/2023 11/1/2023 11/29/2023DISTRICT 4 11/22/2023Various

SIPH
2024

SIPH-xxx TBD Safety Projects CN 00TBDSTATEWIDE 9/30/2022
Reduced to $0 6/25/21 
based on current 
programming in FY22

SIPH
2022

SIPH-xxx TBD Safety Projects CN 00TBDSTATEWIDE 9/30/2023
PH for SIPH + Sect 
154, reduced to $0 
10/18/21

SIPH
2023

SIPH-xxx TBD Safety Projects CN 22,222,22220,000,000TBDSTATEWIDE 9/30/2024
PH for SIPH + Sect 154

SIPH
2024

SIPH-xxx TBD Safety Projects CN 27,777,77825,000,000TBDSTATEWIDE 9/30/2025
PH for SIPH + Sect 154

SIPH
2025

SIPH-xxx TBD Safety Projects CN 27,777,77825,000,000TBDSTATEWIDE 9/30/2026
PH for SIPH + Sect 154

SIPH
2026
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